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To Christopher Lichens/R9/USEPA/US@EPA
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bcc

Subject FW: Aquifer Test Prep

Chris:

In accordance with our discussion relative to the field activities, please
note the following:

To recap, our schedule is:

Wed. Nov. 12 - Develop 2 PZs
Fri. Nov. 14 - Install pump and check piping, flowmeter, etc. (CDM will take
it
at days end)
Mon. Nov. 17 - Install transducers and collect background wls
Tues. Nov. 18 - Run 4 hour step test, may start constant
Wed. Nov. 19 - Start constant (if didn't on Tues.)
Fri. Nov. 21 - Pull pump

If you have ant question regarding the above, please contact me

Chuck


